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Report 
 

 
Report No.   
OCS2022-25 

To: 
Council 

Prepared By: 
Shawn Binns  

Meeting Date:   
August 22, 2022 

Subject: 
Horseshoe Valley Community 
Centre Partnership Update 
 

Motion # 
_____________________ 

Roll #:   R.M.S. File #:   
 

 
 
Recommendation(s): Requires Action For Information Only   

 
It is recommended: 
 

1. That Report OCS2022-25 be received and adopted; 
2. That staff be authorized to submit a letter of commitment to the Ontario Ministry 

Of Education to accompany the Simcoe County District School Board’s 
submission; 

3. That staff continue to finalize the Development / Ownership and Operating 
agreements with the Simcoe County District School Board for Council’s future 
consideration. 

4. That staff continue to provide updates through the Township’s monthly project 
update report.  

 
Background: 
 
The Township and the Simcoe County District School Board (SCDSB) have been 
working in partnership to develop a new Elementary School / Community Centre facility 
on the Township owned twenty (20) acre site located at 739 Horseshoe Valley Road.  
 
The project and partnership have followed a dynamic and evolutionary path since 2017.  
 
Background Reports  
 
Township of Oro-Medonte Strategic Facility Plan 
 
Staff reports:  
OCS 2017-28  Partnership Opportunity – Simcoe County District School Board 
OCS 2018–18 SCDSB School Community Centre Partnership Update    
OCS 2018-24 SCDSB School Community Centre Partnership Update    
OCS 2019-03 SCDSB School Community Centre Partnership Update    

X  

https://www.oro-medonte.ca/Shared%20Documents/Strategic%20Facility%20Plan.pdf
http://docs.oro-medonte.ca/WebLink/DocView.aspx?id=46054&dbid=0&repo=Oro-Medonte
http://docs.oro-medonte.ca/WebLink/DocView.aspx?id=47838&dbid=0&repo=Oro-Medonte
http://docs.oro-medonte.ca/WebLink/DocView.aspx?id=48126&dbid=0&repo=Oro-Medonte&cr=1
https://oromedonte.civicweb.net/filepro/documents/106316?preview=132044
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OCS2019-30 Investing in Canada Infrastructure Program Community Culture and 
Recreation Stream 
OCS2020-01 Horseshoe Valley Community Centre Site Work 
OCS2021-01 Horseshoe Valley Community Centre Partnership Update 
 
At its meeting of February 24, 2021 Council reviewed a number of options and 
considerations for the development of the Community Centre and unanimously 
approved the project scope to include the following components: full size gymnasium 
(split with the SCDSB), programming space, Township service accommodations and 
considerations for future phased development. Council also approved funding of 
$7,050,000 to complete the project.  
 
Since this time the following has occurred: 
 

• Preliminary site tree clearing; 
• Continued advancement of design, site plan, engineering and servicing including 

submissions for necessary approvals; 
• Preparation of specifications for procurement; 
• 80% design drawings and cost estimates; 
• Advancement of Development / Ownership and Operating agreements with the 

School Board.  
 

The intent of this report is to provide an update on the current status of the project.  
 
Analysis: 
 
Facility/Site Design  
 
The design of the facility and associated site plan have advanced according to the 
approved project scope. The Community Centre portion of the facility will be 
approximately 14,500 ft2 and consist of the following elements:  

• Administrative space to accommodate Township service provision – 2,500 ft2 in 
addition to space for self-service kiosks in the lobby area; 

• Gymnasium with spring hardwood floor with acoustical divider– 8,000 ft2 – 
Township owned side 4,000 ft2. 

• Program/Multi-Purpose Room – 1,200 ft2; 
• Custodial/Washrooms – 1,270 ft2; 
• Change Rooms – 1850 ft2; 
 
Other notable design elements: 
 
The design including site and servicing plans have also included provisions for the 
addition of 11,150 ft2 of future space to accommodate the potential addition of Multi-
Purpose Space and Fitness Centre or space to accommodate other future Township 
needs. The design has also incorporated the accommodation of the future 
expansion needs of the School Board.  
 

https://oromedonte.civicweb.net/FileStorage/13C9E30AAE814BE2B99E313E92937DE6-DOC005.pdf
https://oromedonte.civicweb.net/FileStorage/B4B8DF20F1734DF4931E6453788E7AA6-ocs2020-1.pdf
https://docs.oro-medonte.ca/WebLink/DocView.aspx?id=54613&dbid=0&repo=Oro-Medonte
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The design has aligned with the roadway and pedestrian infrastructure from Line 4N 
and provides connections to the existing Horseshoe Valley Memorial Park 
Infrastructure.  
 
The development of the “right in, right out” access to and from Horseshoe Valley 
Road will be coordinated with the County of Simcoe to integrate with the Horseshoe 
Valley Road improvement project.  
 
In order to accommodate the Line 4N Access Road, the existing Ian Beard 
Monument and Kevin McKay memorial will need to be relocated to Horseshoe Valley 
Memorial Park – locations have been identified and plans will be further refined 
following discussion with stakeholders.  
 
Fencing will be provided along the frontage of the Horseshoe Valley Road, the Line 
4N access road adjacent to the Fire Hall and along the east side of the property 
bordering the Oro Hills subdivision common lands.  
 
The design has also considered the future development of an extended trail system 
and connections to existing trail systems.  
 
A current site, floor plan and rendering are attached for reference.  
 
Financial Projection Update 

 
The current “Class A” (80% design) construction cost estimates inclusive of 
professional fees, incidentals, cash allowances, and HST (1.76%) to complete the 
Community Centre portion of the project ranges from $6.5 Million – $7.15 Million 
depending on the final determination of the proportional share division of the 
anticipated $4.7 Million total site development costs with the SCDSB. 
 
Based on the above, staff remain confident that the project can be delivered within 
the Council approved budget allocation.   
 
Agreement  
 
The Memorandum of Understanding (MOU) executed between the Simcoe County 
District School Board and the Township in June, 2018 has guided the project to its 
current state and will guide the finalization of agreements between the Township and 
the Simcoe County District School Board.  
 
Two agreements are currently being negotiated and drafted: 

 
Development/Ownership Agreement - Outlining the development, management 
and financial responsibilities associated with the project and respective assets. 

Operational Agreement - for the day to day operations and management of the 
facility and site. 

It is anticipated that a draft Development/Ownership Agreement will be presented to 
Council prior to year-end with the Operational Agreement to follow in early 2023.  
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In the interim, an updated MOU will be brought forward to Council in September as 
the current MOU is set to expire at the end of this year.    

Facility Naming 

Following the February 24, 2021 direction from Council, staff have had discussions 
with staff from the School Board regarding consideration of naming the elementary 
school Pte. Kevin McKay Elementary School. School Board staff have advised that 
its practice is not to name school facilities after individuals; however, their policy 
does not currently expressly prevent it. Township staff will report back to Council 
following a formal request to the SCDSB for naming consideration.   
 
Timeline and next steps 
 

• Simcoe County District School Board to submit 80% design and cost 
estimates to seek Provincial approval. A letter from the Township re-affirming 
its commitment to the development of the Community Centre and its 
proportional share of costs is required to accompany the School Board’s 
submission.  

• Updated MOU with Simcoe County District School Board – September 14, 
2022.  

• Finalize drawings/specifications - following comments on site plan. 
• Conduct public information sessions– early 2023. 
• Issue the project for tender – following Provincial Ministry of Education 

approval. 
• Report back to Council to finalize Development / Ownership Agreement – 

Prior to year-end. 
• Report back to Council to finalize Operating Agreement – Early 2023 
• Report to Council following completion of tender process.  
• Timing will be interdependent and coordinated with Simcoe County District 

School Board Process.  
• Award Tender.  
• Project completion targeted for September 2024.  

Corporate Strategic Goals: 
 

• Foster Safe and Inclusive Community Living and Business Growth 
• Modernize Township Service 
• Prepare for our future 

 
Consultations: 
 

• Simcoe County District School Board 
• Salter Pilon Architecture 
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Attachments: 
 
Attachment # 1 –  Current Site Plan 
Attachment # 2 -  Current Floor Plan 
Attachment # 3 -  Facility Rendering 
Attachment # 4 -  Executed 2018 Memorandum of Understanding  
 
Conclusion: 
 
The partnership with the Simcoe County District School Board for a new Elementary 
School / Community Centre has presented a unique opportunity to leverage public 
resources and develop a facility to meet the evolving needs of the community.   
 
This project has followed a dynamic path, which is inherent in the evolutionary nature of 
a partnership. Following the direction of Council, the project has been advanced to 
include approved scope elements which have been refined based on feasibility and 
funding available.  
 
As the project continues to advance staff will continue to provide updates to Council and 
the community.  
 
  
Respectfully Submitted: 
 
 
Shawn Binns PBDM, MBA 

Director, Operations and Community Services 
 
 
 
 
Approvals:  Date 
Andria Leigh, MCIP, RPP 
Deputy CAO/Director, Development Services August 15, 2022  


